MeB World Domination - Timeline

Deliverables	Owner	Duration
Editing phase		**4 w**
1 MeB Edu.	Q	2 w
2 MeB Verb.	Q+R+Team	3 w
3 Review w/BoD	Q+R+BoD	1 w
4 Edits from/BoD	Q	1 w
Planning/Con't Web Edits Phase		**4 w**
1 review all Brainz	Q	1 w
2 Brainz Web Verb	Q + R	3 w
3 Brainz Edits	Q+R+Team	2 w
4 Review w/BoD	Q+R+BoD	1 w
Prototype/Build Phase		**7 w**
1 gather elements	Q	2 w
2 Build Verb/Art	Q	3 w
3 Verb/Art review	Q + R	2 w
4 tests/edits	Q+R+Team	2 w
5 set-up for live	Q + R	2 w
Implementation phase		**8 w**
1 Web/PR/SM LIVE	Q	1 w
2 start tracking web	Q+R+Zas	1 w
3 begin Automation	Q + Team	2 w
4 test Automation	Q + Team	2 w
5 Implement Auto	Q + Team	2 w
6 Review results	Q + R	1 w
Maintence phase		**6 w**
1 Edits	Q	2 w
2 Milestones/2018	Q + R	3 w
3 Summit report	Q	3 w
Annotations